

August 2016



Dear residents of Woodmead & Khyber Rock

VUMA would like to apologise for the delayed rollout of its fibre optic network. We understand that it has been 1 and a half months since our communicated start date.

The reason for this delay was due to considerable issues from the Johannesburg Roads Agency regarding the area wayleaves. Given the complications, our team has reapplied for the wayleaves and expect to start the project in September.

We apologise for this delay, but would like to confirm that we are fully committed to rolling out our fibre infrastructure to the Woodmead and Khyber Rock area. Thank you for your patience and understanding.

Kind Regards

The VUMA Team

Web

Construction and installation information is also available on www.vumatel.co.za

Contact us directly if you want to know anything specific

info@vumatel.co.za | 086 100 VUMA | VUMA Store, 15 4th Avenue